

Project Name: PIEZOELECTRIC WALKWAY AT NORTHEASTERN UNIVERSITY								Total Budget		\$1,388,836.69	
Estimated Start Time: Jan 6th, 2025											
ID	Task Description	Labor				Resources			Miscellaneous	Total cost of the Task	
		No. of People	Work Hours	Rate/hour	Cost estimated	Equipments/Materials		Cost estimated			
						Quantity	Unit price				
1 Project Initiation Phase											
1.1	Project Kick-Off Meeting	6	10	\$76.00	\$4,560.00	-	-	-			
1.2	Stakeholder Engagement	8	20	\$55.00	\$8,800.00	-	-	Z			
1.3	Project Charter Development	8	20	\$55.00	\$8,800.00	-	-	-			
									Total Phase Cost	\$22,160.00	
2 Project Planning Phase											
2.1	Initial Feasibility Study	4	100	\$52.93	\$21,172.00	-	-	-			
2.2	Regulatory Compliance and Permits	3	80	\$52.93	\$12,703.20	-	-	-			
2.3	Design and Engineering	4	150	\$52.93	\$31,758.00	-	-	-			
2.4	Procurement Planning	3	60	\$52.93	\$9,527.40	-	-	-			
2.5	Workforce and Resource Planning	3	50	\$52.93	\$7,939.50	-	-	-			
2.6	Risk Assessment and Mitigation Planning	3	70	\$52.93	\$11,115.30	-	-	-			
2.7	Project Overhead/Indirect Costs								\$15,000		
									Total Phase Cost	\$109,215.40	
3 Project Execution Phase											
3.1	Site Preparation for Construction	5	300	\$33.26	\$49,890.00	-	-	-			
3.2	Excavation and Base Layer Installation	8	400	\$33.26	\$106,432.00	100		\$500.00	\$50,000.00		
3.3	Installation and Anchoring of the Tiles	8	500	\$39.61	\$158,440.00	644		\$378.00	\$243,432.00		
3.4	Electrical Wiring and System Integration	6	250	\$65.41	\$98,115.00	18		\$30,000.00	\$540,000.00		
3.5	Quality Control and Inspection	3	100	\$52.93	\$15,879.00	-	-	-			
3.6	Testing and Calibration	3	120	\$52.93	\$19,054.80	-	-	-			
3.7	Site Restoration and Finishing Touches	4	150	\$52.93	\$31,758.00	-	-	-			
3.8	Project Overhead/Indirect Costs								\$25,000.00		
									Total Phase Cost	\$1,338,000.80	
4 Project Closure Phase											
4.1	Review deliverables	8	60	\$60.00	\$28,800.00	-	-	-			
4.2	Audit Procurement	4	80	\$60.00	\$19,200.00	-	-	-			
4.3	Setup Operations and Maintenance Team	8	100	\$55.00	\$44,000.00	-	-	-			
4.4	Provide Final Project Report	5	100	\$55.00	\$27,500.00	-	-	-			
									Total Phase Cost	\$119,500.00	
Total Labor Cost					\$715,444.20	Total Equipment Cost			\$833,432.00	Total Cost	\$1,588,876.20
						Contingency(7.41%)			\$117,735.73		
						Rebate Inflation Reduction Act (20%)			\$317,775.24	Final Project Cost	\$1,388,836.69